
 
 

ADDENDUM - 01 01-1 

BID # 23-003 

EAST SIDE PLAYGROUND SEAL & STRIPE 

VICTOR ELEMENTARY SCHOOL DISTRICT 

VICTORVILLE, CA 
 
April 26th, 2023 

ADDENDUM – 01 

PLANS & SPECIFICATIONS 

ITEM NO. 1 PROJECT MANUAL, SPECIFICATION SECTION- 001116 NOTICE INVITING 

BIDS 

A. The bid deadline has been changed to 10:00 o’clock AM on the 9th day of 

May 2023. The location for receipt of Bids remains the District Office for 

Victor Elementary School District, located at 12219 2nd Ave., Victorville, CA 

92395.  

 
ITEM NO. 2 PROJECT MANUAL, TAB 5 PLANS SECTION – MISC PLAN SHEETS 

A. Revised Endeavour plan sheet to indicated additional area to be sealed 
and striped as noted on the plan attached. 

B. Revised Montessori plan sheet to indicated additional area to be sealed 
and striped as noted on the plan attached. 

C. Revised Green Tree plan sheet to indicated additional area to be sealed 
and striped as noted on the plan attached. Also removed the R&R and seal 
noted on the East Ramp as noted on the plan attached. 

D. Revised Mojave Vista plan sheet to indicated additional area to be sealed 
and striped as noted on the plan attached. 

E. Revised Transportation plan sheet to provide new ADA striping layout at 
the parking lot as noted on the plan attached. 

F. Updated Preliminary Schedule to reflect new Bid Date of May 9th, 2023. 
 

REQUESTS FOR CLARIFICATIONS 

ITEM NO. 3 Question: Project Manual, Minimum Asphalt Specification Item 2 notes that 

“Substitutions will be allowed upon District review and approval” in terms of Seal 

Coat material. Please advise if “OverKote” will be allowed to be used, if not, 

provide a list of vendors that would be approved. 

Response: All Bidders 

The District as an appropriate substitute will not approve OverKote. Other 

products to be submitted for District review and approval. “GoldStar” has been 

deemed acceptable to be used assuming that the manufacturer can provide 

District with a 2 year warranty on the material. 
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ADDENDUM ATTACHMENTS 

- Endeavour Plan Sheet 

- Montessori Plan Sheet 

- Green Tree Plan Sheet 

- Mojave Vista Plan Sheet 

- Transportation Plan Sheet 

- Preliminary Project Schedule 

 

END OF ADDENDUM 01 
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1. Playground R.R 120' ~180 sq.ft
2. Playground Crack Fill ~ 130' 
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1. Playground R.R ~ 30 sq.ft
2. Playground Crack Fill ~ 580' 

Site Recommendations
1. Seal & striping playground areas highlighted.

zawad
Cloud

zawad
Rectangle

zawad
Rectangle

zawad
Rectangle

zawad
Text Box
Scope of Work

zawad
Text Box
Remove & Replace

zawad
Text Box
Grind & Overlay

zawad
Rectangle

zawad
Polygon

zawad
Polygon

anajjar
Highlight

anajjar
Cloud+

anajjar
Cloud+
ADD#1: ADDITIONAL AREA TO BE SEALED

anajjar
Highlight

anajjar
Highlight

anajjar
Highlight

anajjar
Cloud+

anajjar
Cloud+
ADD#1: SEAL & R&R OF RAMP REMOVED.



jpont
Highlight

jpont
Highlight

jpont
Highlight

jpont
Highlight

jpont
Highlight

jpont
Highlight

jpont
Highlight

jpont
Highlight

jpont
Line

jpont
Line

jpont
Highlight

zawad
Line

zawad
Ellipse

zawad
Ellipse

zawad
Text Box
General Notes

1. Playground R.R ~ 95 sq.ft
2. Playground Crack Fill ~ 585' 

Site Recommendation 
1. Seal & striping playground areas highlighted.

zawad
Cloud

zawad
Cloud

zawad
Cloud

zawad
Rectangle

zawad
Rectangle

zawad
Rectangle

zawad
Text Box
Scope of Work

zawad
Text Box
Remove & Replace

zawad
Text Box
Grind & Overlay

zawad
Rectangle

anajjar
Highlight

anajjar
Cloud+

anajjar
Cloud+
ADD#1: ADDITIONAL AREA TO BE SEALED



jpont
Highlight

zawad
Text Box
General Notes

1. Parking Lot Crack Fill ~ 1,500' 
2. ADA Stall to be added - layout per detail 1 & 2 below.
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ID Task
Mode

Task Name Duration Start Finish

1 East Side Playground Seal & Stripe 99 days 3/29/23 8/16/23

2 PreConstruction 42 days 3/29/23 5/25/23

3 Bid Docs 8 days 3/29/23 4/7/23

4 Bid Solicitation 11 days 4/10/23 4/24/23

5 Job Walk 1 day 4/25/23 4/25/23

6 Bid Date 1 day 5/9/23 5/9/23

7 Issue NTP 1 day 5/19/23 5/19/23

8 PreConstruction Meeting 1 day 5/25/23 5/25/23

9 Construction 52 days 6/5/23 8/16/23

10 Green Tree ES 11 days 6/5/23 6/19/23

11 Playground Asphalt 3 days 6/5/23 6/7/23

12 Playground Slurry 1 day 6/15/23 6/15/23

13 Playground Striping 1 day 6/16/23 6/16/23

14 Dry Time 1 day 6/19/23 6/19/23

15 VESD District Office 11 days 6/8/23 6/22/23

16 Parking Lot Asphalt - 600 SF R&R 3 days 6/8/23 6/12/23

17 Parking Lot Slurry 1 day 6/20/23 6/20/23

18 Parking Lot Striping 1 day 6/21/23 6/21/23

19 Dry Time 1 day 6/22/23 6/22/23

20 Endeavour 11 days 6/13/23 6/27/23

21 Playground Asphalt 3 days 6/13/23 6/15/23

22 Playground Slurry 1 day 6/23/23 6/23/23

23 Playground Striping 1 day 6/26/23 6/26/23

24 Dry Time 1 day 6/27/23 6/27/23

25 Lomitas 11 days 6/16/23 6/30/23

26 Playground Asphalt 3 days 6/16/23 6/20/23

27 Playground Slurry 1 day 6/28/23 6/28/23

28 Playground Striping 1 day 6/29/23 6/29/23

29 Dry Time 1 day 6/30/23 6/30/23

30 Mountain View Montessori 11 days 6/21/23 7/6/23

31 Playground Asphalt 3 days 6/21/23 6/23/23

32 Playground Slurry 1 day 7/3/23 7/3/23

33 Playground Striping 1 day 7/5/23 7/5/23

34 Dry Time 1 day 7/6/23 7/6/23

35 Mojave Vista 11 days 6/26/23 7/11/23

36 Playground Asphalt 3 days 6/26/23 6/28/23

37 Playground Slurry 1 day 7/7/23 7/7/23

38 Playground Striping 1 day 7/10/23 7/10/23

39 Dry Time 1 day 7/11/23 7/11/23

40 Transportation 11 days 6/29/23 7/14/23

41 Parking Lot Asphalt - 600 SF R&R 3 days 6/29/23 7/3/23

42 Parking Lot Slurry 1 day 7/12/23 7/12/23

43 Parking Lot Striping 1 day 7/13/23 7/13/23

44 Dry Time 1 day 7/14/23 7/14/23

45 Galileo 14 days 7/5/23 7/24/23

46 Playground Asphalt 3 days 7/5/23 7/7/23

47 Playground Slurry 1 day 7/20/23 7/20/23

48 Playground Striping 1 day 7/21/23 7/21/23

49 Parking Lot Slurry 1 day 7/20/23 7/20/23

50 Parking Lot Striping 1 day 7/21/23 7/21/23

51 Dry Time 1 day 7/24/23 7/24/23

52 Millionaire Mind Kids 14 days 7/10/23 7/27/23

53 Parking Lot Asphalt - 2500 SF R&R 3 days 7/10/23 7/12/23

54 Parking Lot Slurry 1 day 7/25/23 7/25/23

55 Parking Lot Striping 1 day 7/26/23 7/26/23

56 Dry Time 1 day 7/27/23 7/27/23

57 M&O 14 days 7/13/23 8/1/23

58 Parking Lot Asphalt - 600 SF R&R 3 days 7/13/23 7/17/23

59 Parking Lot Slurry 1 day 7/28/23 7/28/23

60 Parking Lot Striping 1 day 7/31/23 7/31/23

61 Dry Time 1 day 8/1/23 8/1/23

62 Irwin 14 days 7/18/23 8/4/23

63 Playground Asphalt 3 days 7/18/23 7/20/23

64 Playground Slurry 1 day 8/2/23 8/2/23

65 Playground Striping 1 day 8/3/23 8/3/23

66 Dry Time 1 day 8/4/23 8/4/23

67 Del Rey 12 days 7/21/23 8/7/23

68 Playground Asphalt 3 days 7/21/23 7/25/23

69 Playground Slurry 1 day 8/3/23 8/3/23

70 Playground Striping 1 day 8/4/23 8/4/23

71 Dry Time 1 day 8/7/23 8/7/23

72 Sixth St 11 days 7/26/23 8/9/23

73 Playground Asphalt 2 days 7/26/23 7/27/23

74 Playground Slurry 1 day 8/7/23 8/7/23

75 Playground Striping 1 day 8/8/23 8/8/23

76 Dry Time 1 day 8/9/23 8/9/23

77 Closeout 11 days 8/2/23 8/16/23

78 Punch Walk 1 day 8/2/23 8/2/23

79 Punchlist Items 10 days 8/3/23 8/16/23

80 Closeout Documents 10 days 8/2/23 8/15/23
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VESD East Side - Preliminary Schedule (Tentative)
Parking Lot Seal & Stripe

April 2023

*Schedule subject to change per VESD Summer School Schedule* Page 1
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